

COOPENERGY Action Plan Report:

Partner: EVE, Basque Energy Agency

Joint-Action: AP200

Pillar: 2 Modelling, planning and monitoring tools for decision makers

Regional/local authorities involved: <Municipality, Basque Government, National Gov.

Stakeholders involved: < Engineering Companies

About the joint action

This project is a Joint Plan for public lighting renovation in municipalities under 200 inhabitants in the Basque Country.

This project counts on the collaboration of public authorities at three different levels, national, regional and local through IDAE - National Energy Agency (with a subsidy for energy audits), EVE – Energy Agency of the Basque Country (performing the energy audits, acting as a central purchasing entity and managing all the necessary administrative works) and local authorities (installing the equipment and meeting with existing safety and energy efficiency regulations for public lighting installations)

About the Collaboration model

Main problems and issues that this JA aims to face

1. Lack of Personnel in municipalities with less than 200 inhabitants.
2. Financial problems
3. Installations out of regulation

Proposed solutions

1. Support to municipalities in all aspects
2. Agreements devoted to further energy related improvements in the municipality.



<AP200> Action Plan

ACTION	DEADLINE	STATUS	PROGRESS
<i>Activities planned from this step onward</i>		Done	
<i>Action is divided in three phases in order to increase the collaboration between all stakeholders involved.</i>		Done	
<i>Time frame 24 months</i>		Done	
<i>Financing and costs, Cofinanced by all participating bodies.</i>		Done	<i>Coordination activities are crucial since municipalities have to be ready to start with implementation phase as soon as equipment is received in site. Grid and other adaptations/modification have to be implemented on time.</i>